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Capital Budget Summary 
 

State-owned Capital Improvement Program 
($ in Millions) 

 

Projects 

Prior 

Auth. 

2022 

Request 

2023 

Est. 

2024 

Est. 

2025 

Est. 

2026 

Est. 

Beyond 

CIP 

        

Central Electric 

Substation and 

Electric 

Infrastructure 

Upgrades $41.557 $11.307 $15.048 $8.797 $4.517 $0.000 $0.000 

Total $41.557 $11.307 $15.048 $8.797 $4.517 $0.000 $0.000 

 

Fund Source 

Prior 

Auth. 

2022 

Request 

2023 

Est. 

2024 

Est. 

2025 

Est. 

2026 

Est. 

Beyond 

CIP 

        

GO Bonds $38.557 $11.307 $15.048 $8.797 $4.517 $0.000 $0.000 

Nonbudgeted 3.000       

Total $41.557 $11.307 $15.048 $8.797 $4.517 $0.000 $0.000 
 

CIP:  Capital Improvement Program 

GO:  general obligation 

 

 

Summary of Recommended Bond Actions 
 

   Funds 1.  Central Electric Substation and Electrical Infrastructure Upgrades 
 

Approve funding of the central electric substation and electrical infrastructure projects. 

 

2.  SECTION 13 – University of Maryland, Baltimore Campus – Central Electric Substation 

and Electrical Infrastructure Upgrades 
 

Approve a fiscal 2023 preauthorization to continue construction of the central electric 

substation and electric infrastructure upgrades. 
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Budget Overview 
 

Central Electric Substation and Electric Infrastructure Upgrades  
 

This multi-year project will construct new electric substations at the north and south end of 

campus, replacing the existing Greene Street substation, and upgrade the existing electrical 

infrastructure servicing the campus. The two new substations will be fed from two different Baltimore 

Gas and Electric sources, thereby providing redundancy for the campus. The project will also provide 

new duct banks and cable throughout the campus. The northern substation will also include space for 

the University of Maryland, Baltimore Campus recycling center. The project will be phased in over 

several years and is estimated to cost $81.2 million when completed.  
 

The project will be completed in five phases. Phase I, construction of a switching station and 

recycling center, was completed in fiscal 2020. The fiscal 2022 budget provides $11.3 million for 

Phase II, construction of new duct banks. Based on the cash needs of this project, the budgeted amount 

is $1.0 million less than programed in the 2020 Capital Improvement Program (CIP). This project will 

address the: 
 

 end of useful life of the Green Street substation, which also does not meet current code; 
 

 failing Baltimore City duct bank to Green Street substation; 
 

 failing cables in duct banks; 
 

 increasing electrical demand; and 
 

 lack of electrical redundancy. 
 

 

Issues 
 

1. School of Social Work Renovations 
 

 The General Assembly added two preauthorizations of $5.0 million and $50.0 million in 

fiscal 2022 and 2023, respectively, to the Maryland Consolidated Capital Bond Loan of 2020 to design 

and construct renovations to the building that houses the School of Social Work. This project has not 

appeared in the State’s five-year CIP and was not on the list of capital projects that the Board of Regents 

(BOR) submitted to the Department of Budget and Management (DBM) in support of the University 

System of Maryland’s (USM) five-year, State-funded capital priorities. Preauthorizing projects that are 

not deemed a BOR priority interferes with the board’s role and responsibilities in determining USM’s 

capital priorities systemwide. Moreover, accommodating projects that are not currently programmed in 

the State’s five-year CIP result in the delay of other projects already programmed. 
 

If the project were to receive design funds in fiscal 2022, DBM advises that the Part I program 

plan submitted by the University of Maryland, Baltimore Campus for the project is six years old and 

would need to be updated followed by a review and comment period before design funds could be 

encumbered through contracts approved by the Board of Public Works.   
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GO Bond Recommended Actions 

 

 1. Approve $9.9 million in general obligation bond funds to continue construction of the central 

electric substation and electrical infrastructure projects. 

 

 2. Approve the preauthorization of $0.9 million in general obligation funds for fiscal 2023 to 

continue construction of the central electric substation and electric infrastructure upgrades. 

 

 

 

 

 


